
BOND ISSUE AUTHORIZED
EXPECTED FUNDING 

AVAILABLE IN FY 2019
DESCRIPTION STATUS/TIMELINE

2008 Proposition 5: 
Quality of Life - 

Community Center

2013 General 
Obligation Bonds

$4,800,000 $3,078,000 

Construction of a multi-use community events 
facility. Amenities include athletic courts, 

concession areas, meeting rooms, recreation 
& youth activity areas.

Construction was started on May 21, 2018. 
Project is scheduled to be completed in June/July 

2019.

Total $14,000,000 $10,151,095 

Utility conflicts are being addressed and plans are 
being completed for utility relocation efforts.  
Drainage and roadway R.O.W. acquisition has 
begun. Final bridge design being completed, 
roadway design being adjusted for R.O.W. 

conflicts. Final design received in May 2018. 
Project is scheduled to bid in summer 2019.

2013 General 
Obligation Bonds

$3,842,918 
Detention and additional channelization to 

address storm water impacts from continuing 
residential development upstream.

$3,700,000 

2008 Proposition 3: 
Drainage 

Improvements - 
Town Creek West 

2008 AUTHORIZATION OF GENERAL OBLIGATION BONDS

2008 Proposition 3: 
Drainage 

Improvements - 
Town Creek Regional 

Detention

2011 General 
Obligation Bonds

$3,230,177 
Lessen storm water runoff impacts of 

upstream developments by creating capacity 
to mitigate more frequent storm events.

$5,500,000 

Utility conflicts are being addressed and plans are 
being completed for utility relocation efforts.  
Drainage and roadway R.O.W. acquisition has 
begun. Final bridge design being completed, 
roadway design being adjusted for R.O.W. 

conflicts. Project is scheduled to bid in summer 
2019.



BOND ISSUE AUTHORIZED
EXPECTED FUNDING 

AVAILABLE IN FY 2018
DESCRIPTION STATUS/TIMELINE

2013 Proposition 1:  
Road and Sidewalk 

Improvements

2014 General 
Obligation Bonds

$2,050,000 $1,610,574 
North Main/FM1103 Intersection 

improvements and Borgfeld Sidewalks.

City Council awarded this bid for construction on 
June 12, 2018 for $1,631,000. Construction 

started on August 27, 2018. Project expected to 
be completed by Summer 2019.

Total $2,050,000 $1,610,574 

2013 AUTHORIZATION OF GENERAL OBLIGATION BONDS



BOND ISSUE AUTHORIZED
EXPECTED FUNDING 

AVAILABLE IN FY 2019
DESCRIPTION STATUS/TIMELINE

2014 Proposition 2: 
Fire Station # 3

2018 General 
Obligation Bonds

$4,000,000 $2,625,750 
Construction of Fire Station #3 
at Weidner and FM 1103 and 

purchase of a ladder truck.

Ladder truck has been delivered as of November 
2017.  Bonds to be issued summer of 2019, 

construction FY 2019-2020.  Projected to enter 
service January 2021.

TxDOT Cibolo Schertz 
F.M. 1103 

Reconstruction Project

2015 General 
Obligation Bonds

$7,000,000 
Amount Issued 

$1,000,000
$158,978 

Reconstruction of FM 1103 
from a two lane roadway to a 

five lane major arterial 
roadway with additional traffic 
control signals and dedicated 

left turn lanes

Construction is expected to begin mid to late 
2020 (all project dates are set by TxDOT).

Total $11,000,000 $2,784,728 

2014 AUTHORIZATION OF GENERAL OBLIGATION BONDS
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Water & Wastewater 
Infrastructure

2012 Revenue Bonds $8,000,000 $1,874,000 

Construction of sanitary sewer 
system (gravity sewer mains, 

lift station and pressure sewer 
mains) to serve large area east 

of  Haeckerville Road, north 
and south of FM 78. 

Construction of Water Mains 
along FM 78, Schaefer Road, 

and Haeckerville Road.

Sanitary sewer main scheduled to bid in summer 
2019.   Water Main Project entered bid phase 

August 2018 - Construction started October 2018 
- Phase 1 completed January 2019.
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